

**25X1A**

**Approved For Release 2000/08/16 : CIA-RDP78-02820A001200050003-0**

**Approved For Release 2000/08/16 : CIA-RDP78-02820A001200050003-0**

EP 66-220  
13 October 1966

UBJECT: Inspection Report No. 3 - Spread Spectrum Transceiver with [REDACTED]

25X1A5a1

25X1A5a1

6. Contractor's Performance:

- a. On schedule and expected to remain so: Yes
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: Yes

7. Project Status:

25X1A5a1

I spent the day with Mr. [REDACTED] going over [REDACTED] informal proposal for follow on work that Mr. [REDACTED] Washington representative, and Mr. [REDACTED] the company's president, submitted to us 30 October. Mr. [REDACTED] answered most of the questions we had about the proposal to my satisfaction.

25X1A5a1  
25X1A5a1  
25X1A5a1  
25X1A5a1

25X1A5a1

Mr. [REDACTED] and I discussed specification parameters to set down a basis for formulating the final specifications. At such time as we are in agreement with [REDACTED] on a final set of specifications [REDACTED] can submit a formal proposal.

25X1A5a1

25X1A5a1

25X1A5a1

[REDACTED] has met all the requirements of this contract. It is requested that the contract be settled.

25X1A9a

Distribution:

R&D Subject File  
OL/PD/PCB/CAS  
R&D Lab  
OC-OS  
ESB  
Monthly (3)  
EP Chrono

OC-E/R&D-EP: [REDACTED]

jah/3152 (13 October 1966)

25X1A9a